

June 25, 1963

[redacted]  
Contracting Officer  
Central Intelligence Agency  
2430 E. Street, N. W.  
Washington 25, D. C.

*letter dated*

*7/19/63*

Subject: Contract [redacted]  
[redacted]

Please refer to our letter dated May 27, 1963 in which we outline the reason for the request for additional funds to complete the contract.

Since the item covered by the above contract number is presently completed, we wish to give you a breakdown of the additional cost figures to redesign and manufacture the item in question as per instructions [redacted]  
[redacted]

1. Film Transport Mechanism has been changed to an electrical operated one at variable speed, forward and reverse; the total cost of this is [redacted]
2. The light source has been changed to incorporate, instead of a single light source, four different light sources for which all of the auxiliary equipment has been wired in and installed total cost of this change is [redacted]
3. The suction table has been changed to include five distinct ranges, push button operated from the control panel; this change amounted to [redacted]
4. Various electrical and electronic components to change all functions of the actuations of the enlarger to push button control total cost [redacted]

Therefore, the total cost of all the changes involved is [redacted] We request a change of contract covering the above additional cost.

Thanking you for your prompt cooperation, I remain

Declass Review by NIMA / DoD

Sincerely,

Next 2 Page(s) In Document Exempt

25X1

[redacted]  
Central Intelligence Agency

July 1<sup>st</sup>, 19  
Page

The above figures are based on the exact wages and hours spent by the various people on the job and the overhead rate of [redacted] less than the actual total overhead figure presently applicable, thus eliminating any items that your auditor could object to.

We are enclosing herewith a credit memo covering our invoice [redacted] since it exceeds the present limit of the contract and are enclosing herewith a new invoice covering the balance open on the contract.

Hoping the above breakdown will expedite the procurement of the addition funds required to complete the job, we remain

Sincerely,

[redacted]

EPT:JJ

Encl.

25X1

ILLEGIB

25X1

May 27, 1963

2430 K Street, N. W.  
Washington 25, D. C.

25X1

Subject: Contract No. [REDACTED]

25X1

25X1

25X1

25X1

Referring to the above contract, we wish to request an increase in the total cost of the enlarger, covered by the above contract, due to the fact that your representative [REDACTED] has requested various changes, which add considerably to the cost estimate addressed [REDACTED] and dated April 10, 1962, changes the specification as outlined in our original letter of quotation dated January 10, 1962.

Specifically, the film transport mechanism has been changed to an electrically operated one, forward and reverse. The light source has been changed to incorporate, instead of a single light source, four different light sources for which all of the auxiliary equipment is being wired in and installed. The suction table has been changed to include five distinct ranges, push button operated from the control panel, and various electrical and electronic components have been added to improve and facilitate the operation of the enlarger.

25X1

We estimate the additional cost involved will be approximately [REDACTED]. Therefore, we request a change of the contract covering the above additional features and additional cost.

25X1

Thanking you for your prompt cooperation, we remain

Sincerely,

25X1

25X1

*Enclosure* [REDACTED] 6/25/63:  
*The actual overrun (contract complete this week)*  
*[REDACTED] detailed letter to be submitted*  
*on this. No action in order therefore on*  
*this present letter. The*

KPT:JJ